

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity :

Government Industrial Training Institute Jalgaon Dist. Jalgaon

Annual Procurement Plan for Financial Year :2021-2022

Date of Approval of Annual Procurement Plan

Approved By/Name of Approving Authority : Institute Management Committee of Govt. ITI Jalgaon

S. No.	Procurement Category	Full Name of Procurement Entity(SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
1	Goods	Govt. ITI Jalgaon	Inverter 1 KVA with 12 V Battery : Input 12 Volt DC , Output 220 Volt DC AC	32000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
2	Goods	Govt. ITI Jalgaon	MOTOR GENERATOR(DC TO AC) SET CONSISTING OF:- SHUNT MOTOR WITH STARTING COMPENSATOR AND SWITCH BOARD MOUNTED DIRECTLY COUPLED TO AC GENERATOR WITH EXCITER AND SWITCH BOARD MOUNTED WITH REGULATOR,BREAKER,AMMETER,VOLTMETER,FREQUENCY METER,KNIFE BLADE SWITCH AND FUSES,SET COMPLETE WITH CASE IRON BLADE PLATE, FIXING BOARD & FLEXIBLE COUPLING. SHUNT MOTOR RATING:-5 HP,440 V. AC GENERATOR:- 3 PHASE,4 WIRE,3.5 KVA,400/230 VOLTS,50 CYCLES,0.8 P.F.	150000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
3	Goods	Govt. ITI Jalgaon	USED DC GENERATOR:- SERIES, SHUNT AND COMPOUND TYPE FOR OVERHAULING PRACTICE	100000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
4	Goods	Govt. ITI Jalgaon	D.C. SHUNT GENERATOR WITH CONTROL PANEL, 2.5 KW, 230V	150000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
5	Goods	Govt. ITI Jalgaon	DISEL GENERATOR SET WITH CHANGES OVER SWITCH, OVER CURRENT BREAKER AND WATER-COOLED WITH ARMATURE, STAR DELTA CONNECTION AC 3PHASE, 5KVA, 230V	150000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
6	Goods	Govt. ITI Jalgaon	DC SERIES MOTOR COUPLED WITH MECHANICAL LOAD 0.5 TO 2 HP, 220 V	100000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
7	Goods	Govt. ITI Jalgaon	AC SERIES TYPE MOTOR WITH A MECHANICAL LOAD 1/4 HP, 230 VOLTS, 50 Hz	15000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
8	Goods	Govt. ITI Jalgaon	UNIVERSAL MOTOR WITH A STARTER/SWITCH 230 VOLTS, 50 CYCLES, 1/4 HP	80000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
9	Goods	Govt. ITI Jalgaon	SHEDED POLE MOTOR	16000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
10	Goods	Govt. ITI Jalgaon	Thristor-Back IGBT Controlled DC Motor Drive With techno generator feed	15000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
11	Goods	Govt. ITI Jalgaon	Thristor-Back IGBT Controlled AC Motor Drive With techno generator feed	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
12	Goods	Govt. ITI Jalgaon	Personal computer system with printer	80000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
13	Goods	Govt. ITI Jalgaon	LCD Projecor	120000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
14	Goods	Govt. ITI Jalgaon	LCD Projecor		RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
15	Goods	Govt. ITI Jalgaon	LCD Projecor		RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
16	Goods	Govt. ITI Jalgaon	UPS 500 VA with battery 230 v	35000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
17	Goods	Govt. ITI Jalgaon	D.C. series motor with 2 point starter 3 H.P. 250 V with 3 point starter and speed regulator (Laboratory type)	25000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
18	Goods	Govt. ITI Jalgaon	Capcitor Motor 1/2HP Single Phase 240V	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
19	Goods	Govt. ITI Jalgaon	2 KVA Alternator with 3 ph induction motor	32000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
20	Goods	Govt. ITI Jalgaon	5 HP slip ring induction motor with rotor resistance starter	25000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
21	Goods	Govt. ITI Jalgaon	Hydraulic crimping tool for UG cable crimping with bits 20 sq mm to 250 sq mm	5500	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
22	Goods	Govt. ITI Jalgaon	Transformer single phase 1 K.V.A. 250/100v	11000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
23	Goods	Govt. ITI Jalgaon	Transformer Three phase (Oil cooled) 5 K.V.A. 440-220 v	16000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
24	Goods	Govt. ITI Jalgaon	Transformer oil testing kit Autotomatic 60 KV	11000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
25	Goods	Govt. ITI Jalgaon	Autotransformer Single phase 0-300 V I KVA	10000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
26	Goods	Govt. ITI Jalgaon	Autotransformer Three phase 0-500 v 1 KVA	22000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
27	Goods	Govt. ITI Jalgaon	Current Transformmer 10/1,20/1,30/150/5 100/5 300/5	10000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
28	Goods	Govt. ITI Jalgaon	Drilling Machine bENCH Sensitive 0.13 mm cap.	60000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
29	Goods	Govt. ITI Jalgaon	Pedstal Griender 2HP 250mm	30000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
30	Goods	Govt. ITI Jalgaon	Drill machine pillar type-motorized	85000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
31	Goods	Govt. ITI Jalgaon	Digital Vernier Calliper	12500	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
32	Goods	Govt. ITI Jalgaon	Desktop - CPU: 32/64 Bit i3/i5/i7 or latest processor, Speed: 3 GHz or Higher. RAM:- 4 GB DDR-III or Higher, Wi-Fi Enabled. Network Card: Integrated Gigabit Ethernet, with USB Mouse, USB Keyboard and Monitor (Min. 17 Inch. Licensed Operating System and Antivirus compatible with trade related software.	1560000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
33	Goods	Govt. ITI Jalgaon	Laptop - 4th Gen CIs or higher Processor, 4GB RAM, 1TB Hard Disk, Win8/latest Preloaded Licensed OS, 2GB Graphics Card, DVD Writer, Standard Ports And Connectors.	160000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
34	Goods	Govt. ITI Jalgaon			RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
35	Goods	Govt. ITI Jalgaon	Network Monochrome Laser Printer A4 Size	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
36	Goods	Govt. ITI Jalgaon	MS Office 2010 (professional) or the latest version available at the time of procurement (Licence)	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
37	Goods	Govt. ITI Jalgaon	Operators chair	96000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
38	Goods	Govt. ITI Jalgaon	Storage cabinet	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
39	Goods	Govt. ITI Jalgaon	Welding Transformer (or) Inverter based welding machine with all accessories (300A , OCV 60 100 V, 60% duty cycle)	50000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
40	Goods	Govt. ITI Jalgaon	Air Plasma cutting equipment with all accessories, capacity to cut 12 mm clear cut	125000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
41	Goods	Govt. ITI Jalgaon	Air compressor suitable for above air plasma cutting system.	50000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
42	Goods	Govt. ITI Jalgaon	Spot welding machine to 15 KVA with all accessories	170000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity(SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
43	Goods	Govt. ITI Jalgaon	Bench grinder fitted with fine grain size silicon carbide green grinding wheel	25000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
44	Goods	Govt. ITI Jalgaon	Power saw machine 14"	30000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
45	Goods	Govt. ITI Jalgaon	Portable abrasive cut-off machine	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
46	Goods	Govt. ITI Jalgaon	Magnetic particle testing Kit	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
47	Goods	Govt. ITI Jalgaon	AG 4 Grinder	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
48	Goods	Govt. ITI Jalgaon	Hand shearing machine capacity to cut 6 mm sheets and flats	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
49	Goods	Govt. ITI Jalgaon	Power Saw Machine_hydraquic feed system-400 mm Blade Size	70000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
50	Goods	Govt. ITI Jalgaon	Desktop computers compatable to run above simulation software with LAN facility	950000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
51	Goods	Govt. ITI Jalgaon	Vernier Height gauge with dail 300 mm L.C.0.0.1 mm	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
52	Goods	Govt. ITI Jalgaon	sine Bar with center 200 mm	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
53	Goods	Govt. ITI Jalgaon	slip gauge metric set (87 pieces in a box)	150000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
54	Goods	Govt. ITI Jalgaon	Lathe Mandrels (Diff.Types)	10000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
55	Goods	Govt. ITI Jalgaon	Screw Thread micrometer interchangeable	12000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
56	Goods	Govt. ITI Jalgaon	Reamer Machine straight flute 6 to 25 mm	15000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
57	Goods	Govt. ITI Jalgaon	Reamer adjustable 10 to 20 mm	15000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
58	Goods	Govt. ITI Jalgaon	Lathe S.S & S.C.(all geared type) with minimum specification as:150 mm. Center height, 1000 mm between centers, gap bed machine to be motorized and supplied with coolant installation, 4-jaw independent chuck 250 mm , 3 jaw self-centering chuck 200 mm fixed steady, face plate, driving plate, 4-way tool post, quick change gear box for Metric/British threads, live and dead centers with taper attachments, Motor Capacity - 5.5 KW	285000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
59	Goods	Govt. ITI Jalgaon	Lathe tool room S.S. & S.C. (all geared type) with minimum specification as: 150 mm center height, 1000 mm between centers. Machine to be motorized and supplied with coolant installation, 4-jaw independent chuck 250 mm, 3-jaw self-centering chuck 150 mm fixed steady, traveling steady, face plate, driving plate, 1-way tool post, draw in type collets set up to 25 mm, 0.5 mm, relieving attachments, Motor Capacity - 5.5 KW	320000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
60	Goods	Govt. ITI Jalgaon	Bore dial guage items 12 to 35 mm. 35 to 65 mm, dial guage indicator of 0.01 accuracy.	15000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
61	Goods	Govt. ITI Jalgaon	Air Conditioned CRDI Vehicle in Running condition LMV	50000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
62	Goods	Govt. ITI Jalgaon	Air Conditioned Service Unit(Car)	30000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
63	Goods	Govt. ITI Jalgaon	Disel Engine CRDI 4 Stroke Dismantaling & Assembling stand	47000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	

S. No.	Procurement Category	Full Name of Procurement Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
64	Goods	Govt. ITI Jalgaon	Car Jet Washer With Standard Accessories	18000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
65	Goods	Govt. ITI Jalgaon	MPFI Petrol Engine with swivelling stand along with special tools for dismantling & Assembling	5000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
66	Goods	Govt. ITI Jalgaon	Spring tension tester	20000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
67	Goods	Govt. ITI Jalgaon	Porteble type air compressor si	55000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
68	Goods	Govt. ITI Jalgaon	Cylindrical Grinding M/C with Internal Grinding	600000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
69	Goods	Govt. ITI Jalgaon	CNC Lathe 2 Axis	750000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
70	Goods	Govt. ITI Jalgaon	CNC milling 3 Axis	450000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
71	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	300000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
72	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	350000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
73	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	400000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
74	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	330000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
75	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	450000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
76	Goods	Govt. ITI Jalgaon	Hand Tools, Tool Kit	350000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
77	Consultancy Services	Govt. ITI Jalgaon	Minor Civil Work	576000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	


S. No.	Procurement Category	Full Name of Procurement Entity(SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remark if Any
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
78	Consultancy Services	Govt. ITI Jalgaon	Training of Teachin and Management Staff	480000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
79	Consultancy Services	Govt. ITI Jalgaon	ICT Infrastructure	250000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
80	Goods	Govt. ITI Jalgaon	Purchase of Books and other Learning Material	100000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
81	Consultancy Services	Govt. ITI Jalgaon	Facilities fo trainees for travelling expences for OJT	100000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	
82	Consultancy Services	Govt. ITI Jalgaon	Salary	192000	RA 1	Public Procurement	State Financial Rules	YES	NO	Gem / Open Bidding	National	15.07.2021	05.08.2021	25.08.2021	30.08.2021	1 Month	30.11.2021	


NOTES :

Annual Procurement Plan may be prepared on the assumption that total budget will be released

Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual

Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority


Secretary,
IMC of Govt. ITI Jalgaon


Chairman
IMC of Govt. ITI Jalgaon